DEPARTMENT OF ADMINISTRATIVE SERVICES

450 Columbus Blvd., Hartford, CT 06103

Memorandum
FORM SCG-3049

TO: Superintendents of Schools
Business Managers of Schools

FROM: Deputy Commissioner Pasquale J. Salemi
DATE: July 10, 2015
SUBJECT: New School Construction Plan Review Procedures

Please be advised that the Office of School Construction Grants (SCG) has changed its
procedures for the review of project plans for school construction in accordance with
this memorandum. These new procedures create a more interactive relationship
between SCG staff and school districts and their project teams — creating opportunities
to streamline the school construction process, saving both time and project dollars.

Important elements of these new procedures include:

1. Plan Review Checklist. The plan review checklist system has been substantially
changed. The changes conform to the new procedures in this memorandum,
including the changed review timetable and SCG reviews. The checklist system
consists of a series of interrelated checklists, as follows:

a. Design Development Review (DDR) Checklist
b. Pre-Bid Conformance Review (PCR) Checklist
c. Specialized purpose checklists to be submitted with the Pre-Bid
Conformance Review, if they are needed, based on the project in
question:
i. Checklist for Asbestos/Hazardous Materials Abatement Phases
or Projects
ii. Checklist for Roof Replacement Stand Alone Projects
iii. Checklist for Fuel Storage Tank Removal Projects
iv. Checklist for Window Replacement Stand Alone Projects
v. Checklist for PCB Phases or Projects
vi. Checklist for Fixtures, Furnishings and Equipment phases
vii. Checklist for Technology Equipment phases
viii. Checklist for Play Equipment Phases
ix. Checklist for CO Detection Requirements
X. Checklist for Radon Requirements

The updated version of each of these checklists is available on the SCG website.
These forms are subject to change, from time to time, by the SCG.

2. Code Compliance. Local officials are responsible for ensuring compliance with
building, fire, health, accessibility and safety codes. The new procedures and
checklist system reflect this emphasis. SCG's design review will confirm this local
review, but will not supplant or reiterate it. Before a project may go to bid, the
responsible local officials must have:
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Department of Administrative Services

a. Issued a building permit for the project or phase, or, alternatively,
b. Submitted to SCG:
i. A certification that the project or phase documents are sufficient
for permit review, and
ii. A completed ICC checklist.

3. Project teams. The project team will consist of the following:

a. School District
i. Superintendent of Schools
ii. Building Committee Chairman, or designee
iii. District Facilities Manager
iv. District Business Manager
b. Design Team
i. A/E Design Professionals, including both the
1. A/E Principal-in-Charge (the Design Professional of
record), and
2. AJ/E Project Manager
ii. Landscape Architect
iii. Environmental Consultant (for renovation projects)
c. Consulting Owner’s Rep/Program Manager

Steps in the new process include the following:

1. PREP meetings. Each district and, as described below, members of their project
team shall attend a Project Requirements, Expectations and Protocols (PREP)
meeting to familiarize them with school project review, reimbursement and audit
policies and procedures. A District or their design team shall arrange a PREP
meeting by calling SCG.

a. A Major Building Projects PREP Meeting is required for each Priority List
project that is classified as “New”, “Renovate-as-New”, “Extension” or
“Alteration” and cost more than $5 million.

i. When required for a school building project, a Major Building
Projects PREP meeting must occur prior to the project Design
Development Review for the first phase of the project.

ii. The entire project team, as listed above, should attend the
Major Building Projects PREP meeting.

b. A Limited Scope Projects and Phases PREP Meeting is required for each
non-Priority List project, each Priority List project not requiring a Major
Building Projects PREP meeting, as described above and each phase of a
Major Project other than Building Construction — e.g. Demolition,
Abatement, FF&E, Technology, and Play Equipment. A “Minor PREP”
meeting is to review the submission requirements and procedures
related specifically to the specialized phase or project.

i. When required, a Limited Scope Projects and Phases PREP
Meeting must occur prior to the project’s Pre-Bid Conformance
Review.
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ii. Required attendance at a Minor PREP meeting is:
1. School District Representative
2. A/E Design Professional of record
3. Other consultants as required to fully explain the
project, e.g., interior designer, technology consultant,
landscape architect, environmental consultant.

2. Plan Review. At the conclusion of the Design Development phase of a project, a
meeting between the project team and SCG staff will be held for the review of
project documents for construction. The Design Development Review (DDR)
meeting will afford the project team ample time to resolve any concerns
identified as construction documents are finalized.

Since the previous and, now discontinued plan review meeting format, the Plan
Completion Test (PCT), occurred at the Construction Documents phase, any
needed changes identified at this stage required reworking of what, in theory,
should have been completed Construction Documents. It is anticipated that the
earlier review under this policy will save both time and costs, and will allow
identification of potential problems to be solved before the project’s
Construction Documents are complete.

Each design team is expected to be prepared at their DDR meeting with Design
Development phase documentation, plans and other materials in support of each
item on the Design Development Review checklist.

Design Development Review meetings are required only for new, renovate as
new, extension, alteration and code update projects.

3. Pre-Bid Approval. At the completion of the Construction Documents stage of a
project, or of a phase of a multi-phase project, a project team may apply for
authorization to put the project, or project phase, out to bid by submission of an
application through the Pre-Bid Conformance Review (PCR) process. The Pre-Bid
Conformance Review application consists of a completed ED-042, a completed
Pre-Bid Conformance Review checklist, all appropriate specialized checklist(s) and
all supporting documentation required by these forms.

Although not generally required, SCG staff or the project team may request a
meeting between the project team and SCG staff, during in the Pre-Bid
Conformance Review process.

A project, or phase of a project, shall not to be put out to bid (or purchases
initiated, when State Contract purchases are being utilized) until the district is in
receipt of a letter from SCG authorizing the district to “Go-to-Bid” for the project
or phase in question.

The following applies to the implementation of this new policy:

1. Timeframe For Full Applicability Of New Policy. The new procedures in this
memorandum apply to all new projects, beginning with projects newly authorized
by the General Assembly during its June, 2015 Special Session or by the
Commissioner of Administrative Services during or after 2015.

Memorandum on New School Construction Plan Review Procedures |P a g e 3



Department of Administrative Services

2. Applicability to Prior Projects. For each project authorized prior to 2015, a Design
Development Review meeting is not required at the completion of the Design
Development phase, however the district may choose to do so. If they do not have
a DDR meeting at the completion of the Design Development phase, they are

required to have this meeting prior to their submission of Pre-Bid Conformance
Review documents.

Memorandum on New School Construction Plan Review Procedures |P a g e 4

N: Website migration\SCG-3049 Plan review procedures
FORM SCG-3049 Rev. 6/20/17 KD


CelmerB
Typewritten Text
N: Website migration\SCG-3049 Plan review procedures
FORM SCG-3049 Rev. 6/20/17 KD




